

## Consent2Share Sample Project Plan

Milestone	Description	Months Of Duration	Estimated Cost	Comments
1	Stakeholder Education, Standards, and Approach	1	25K	Should be done as part of overall implementation plan
2	Implementation Plan Development	1	25K	Should be done when designing stakeholder education
3	Patient Identification Integration	2-4	100K	This is work to integrate Consent2Share to the EHR/HIE
4	Patient Registration Enhancements	1	15K	This is work required to make small modifications to patient registration based on patient identification integration work
5	Deployment of Consent2Share micro services (API) applications	6-9	400k	This work is the deployment of the Consent2Share application inclusive of IExHub
6	Finalize Consent2Share Value Set Extensions	2-4	25K	This work is to finalize the Consent2Share value sets stored in Value Set Authority Center (VSAC)
7	Prepare Education Materials, Programs, and Baseline Patient Workflow	1-3	25K	This work is to put together education materials for new users of Consent2Share. This is the outcome of milestone 1
8	OTP Patient Data Sharing Implementation	1-3 (per practice)	10k (per practice)	This work is associated with working to connect behavioral health facilities to EHR/HIEs

Note: This project plan is provided as a general guide but may not be reflective of an installation at your specific facility/environment.